

ID	Task Name	Duration	Start	Finish	Dec '07				Jan '08				Feb '08				Mar '08				Apr '08				May '08				Jun '08				Jul '08			
					26	3	10	17	24	31	7	14	21	28	4	11	18	25	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30
1	Kick-off seminar	1 day	Tue 4.12.07	Tue 4.12.07	◆ 4.12																															
2	WP1	227 days?	Tue 1.1.08	Tue 16.12.08	[Red bar from Dec 4.12.07 to Dec 16.12.08]																															
3	WP1.1 Arrangements for the WP2 and WP3	200 days	Tue 1.1.08	Fri 7.11.08	[Blue bar from Dec 1.1.08 to Nov 7.11.08]																															
4	WP1.1.1 Visit: Japan, Tsukuba University	8 days	Mon 25.2.08	Wed 5.3.08	[Blue bar from Feb 25.2.08 to Mar 5.3.08]																															
5	WP1.2 Literature review	90 days	Mon 5.5.08	Wed 8.10.08	[Blue bar from May 5.5.08 to Aug 8.10.08]																															
6	WP1.3 Platform for data	77 days?	Mon 2.6.08	Fri 17.10.08	[Blue bar from Jun 2.6.08 to Oct 17.10.08]																															
7	WP1.4 CMAPtools	40 days?	Mon 25.8.08	Fri 17.10.08	[Blue bar from Aug 25.8.08 to Oct 17.10.08]																															
8	WP1.5 Recruitment of participants	37 days	Mon 27.10.08	Tue 16.12.08	[Blue bar from Oct 27.10.08 to Dec 16.12.08]																															
9	WP1.6 Seminar I	1 day	Fri 17.10.08	Fri 17.10.08	[Blue bar at Oct 17.10.08]																															
10	WP1.7 Writing the first paper	21 days?	Mon 3.11.08	Mon 1.12.08	[Blue bar from Nov 3.11.08 to Dec 1.12.08]																															
11	WP1.8 First Paper	1 day	Fri 12.12.08	Fri 12.12.08	[Blue bar at Dec 12.12.08]																															
12	ICCHP paper	15 days	Mon 24.3.08	Mon 14.4.08	[Blue bar from Mar 24.3.08 to Apr 14.4.08]																															
13	WP2	110 days?	Tue 13.1.09	Wed 17.6.09	[Blue bar from Jan 13.1.09 to Jun 17.6.09]																															
14	WP2.1 Elaboration of Design task experiment with professional designers	40 days	Tue 13.1.09	Mon 9.3.09	[Blue bar from Jan 13.1.09 to Mar 9.3.09]																															
15	WP2.2 User tests in Finland	10 days	Thu 19.3.09	Wed 1.4.09	[Blue bar from Mar 19.3.09 to Apr 1.4.09]																															
16	WP2.3 User tests in Japan	10 days?	Thu 19.3.09	Wed 1.4.09	[Blue bar from Mar 19.3.09 to Apr 1.4.09]																															
17	WP2.3 Seminar II	1 day	Tue 14.4.09	Tue 14.4.09	[Blue bar at Apr 14.4.09]																															
18	WP2.4 Writing the second paper	40 days?	Fri 17.4.09	Thu 11.6.09	[Blue bar from Apr 17.4.09 to Jun 11.6.09]																															
19	WP2.5 Second paper	1 day	Wed 17.6.09	Wed 17.6.09	[Blue bar at Jun 17.6.09]																															
20	WP3	141 days?	Wed 2.9.09	Fri 26.3.10	[Blue bar from Mar 2.9.09 to Jun 26.3.10]																															
21	WP3.1 Design experiments in Finland	16 days	Wed 2.9.09	Wed 23.9.09	[Blue bar from Mar 2.9.09 to Mar 23.9.09]																															
22	WP3.2 Design experiments in Japan	11 days?	Wed 9.9.09	Wed 23.9.09	[Blue bar from Mar 9.9.09 to Mar 23.9.09]																															
23	WP3.3 User tests in Finland	20 days?	Tue 13.10.09	Mon 9.11.09	[Blue bar from Oct 13.10.09 to Nov 9.11.09]																															
24	WP3.4 User tests in Japan	20 days?	Tue 13.10.09	Mon 9.11.09	[Blue bar from Oct 13.10.09 to Nov 9.11.09]																															
25	WP3.5 Survey	58 days?	Mon 5.10.09	Fri 1.1.10	[Blue bar from Oct 5.10.09 to Dec 1.1.10]																															
26	WP3.6 Seminar III	1 day	Fri 15.1.10	Fri 15.1.10	[Blue bar at Jan 15.1.10]																															
27	WP3.7 Writing the third paper	48 days?	Mon 18.1.10	Wed 24.3.10	[Blue bar from Jan 18.1.10 to Mar 24.3.10]																															
28	WP3.8 Third Paper	1 day	Fri 26.3.10	Fri 26.3.10	[Blue bar at Mar 26.3.10]																															
29	WP4	84 days	Mon 3.5.10	Mon 27.9.10	[Blue bar from May 3.5.10 to Sep 27.9.10]																															
30	WP4.1 Analysis	83 days	Mon 3.5.10	Fri 24.9.10	[Blue bar from May 3.5.10 to Sep 24.9.10]																															
31	WP4.3 Seminar IV	1 day	Fri 7.5.10	Fri 7.5.10	[Blue bar at May 7.5.10]																															
32	WP4.2 First report	1 day	Mon 27.9.10	Mon 27.9.10	[Blue bar at Sep 27.9.10]																															
33	WP5	95 days?	Mon 4.10.10	Tue 22.2.11	[Blue bar from Oct 4.10.10 to Feb 22.2.11]																															
34	WP5.1 Writing the final report	50 days?	Mon 4.10.10	Fri 10.12.10	[Blue bar from Oct 4.10.10 to Dec 10.12.10]																															
35	WP5.2 Final report	1 day	Fri 17.12.10	Fri 17.12.10	[Blue bar at Dec 17.12.10]																															
36	WP5.3 Dissemination	85 days	Mon 18.10.10	Tue 22.2.11	[Blue bar from Oct 18.10.10 to Feb 22.2.11]																															
37	WP5.4 Seminar V	1 day	Fri 3.12.10	Fri 3.12.10	[Blue bar at Dec 3.12.10]																															
38	Financiation	689 days	Mon 31.12.07	Fri 31.12.10	[Green bar from Dec 31.12.07 to Dec 31.12.10]																															
39	AF: VIPP	688 days	Tue 1.1.08	Fri 31.12.10	[Blue bar from Jan 1.1.08 to Dec 31.12.10]																															
40	AF & JSPS	30 days	Tue 1.1.08	Mon 11.2.08	[Blue bar from Jan 1.1.08 to Feb 11.2.08]																															
41	Suomalais-japanilainen seminaari	18 days	Mon 31.12.07	Wed 23.1.08	[Blue bar from Dec 31.12.07 to Jan 23.1.08]																															
42	SKS	80 days	Tue 1.1.08	Tue 22.4.08	[Blue bar from Jan 1.1.08 to Apr 22.4.08]																															
43	TEKES	20 days	Mon 4.2.08	Thu 28.2.08	[Blue bar from Feb 4.2.08 to Feb 28.2.08]																															
44	Wihuri	19 days	Tue 6.5.08	Fri 30.5.08	[Blue bar from May 6.5.08 to May 30.5.08]																															



